

Phase	Description	Identification	Concept Development Study	Feasibility Study	FEED	FID	Enabling	Construction	Operations
1	Caverns 1&2	✓	✓	✓	✓	Q2 19			
2	Caverns 3 – 8	✓	✓	✓	✓	Q4 20			
3	15+ Additional Caverns	✓	○						
4	Twinning of SNIP	✓	○						
5	FSRU	✓							
6	LNG Combined Heat & Power	✓							
7	Hydrogen Production/Storage	✓							

○ In Progress      ✓ Complete      Potentially NewCo's

Fig 2 Status of Phase 1 caverns 1&2, Phase 2 caverns 3-8 and potential additional phases.